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GOVERNMENT OF KHYBER PAKHTUNKHWA
HIGHER EDUCATION, ARCHIVES
& LIBRARIES DEPARTMENT

NO. CPO/HE/S0/1-105/2006-07 GDC Barawal Vol-1}/4 L. {’)1
Dated Peshawar the 18-09-2018

T it Sy Y I S S - A S PR T Bl A e g (4 (e Sl .l By

f' 'I‘he Secretmy to Govt. of Khyber Pakhtunkhwa,
f C&W D,epartment

n.-"""'m

Subject: L‘STABLISHMDNT OF GOVT. DEGREE COLLEGE BARAWAL DIR
UPPER ADP NO. 61/50179

Dear Sir,

l am directed to refer to the subject noted above and to state that
Administrative Approval of the subject scheme was issued on 24-04-2012. Con3equently,
work order was issued on 21-05-2012, and completion period of the scheme as per work
order was 24 months (30-06-2014). But scheme is still incomplete, which is the abnon_n'al
delay on part of the C&W (Division) Dir upper. _

Keepmg in view of the above it is therefore requested to initiate fact ﬁndmg Cy

Inquiry in order to probe into the matter, and fix responsibility on defaulters, please.

(Muhammad Sajid)

Planning Officer-1 (HE)
Copy to the:

Aector Higher Education, Khyber Pakhtunkhwa,
2. PSto Additional Chief Secretary P&D Department.

3. PS to Secretary Higher Education Department.
4, PAto Ch1ef Planning Officer Higher Education Department




